

Transition from IAIABC EDI Claims Release 1 to Claims Release 3.1 Timeline Summary
MODWC Transition Plan R3.1

MODWC Transition Action Items for Release 3.1 (R3.1) FROI SROI EDI Implementation - Mandate Date: 3/20/2026	Scheduled Date
EDI Trading Partner Profile Registrations	
Trading Partner EDI Profile Registration begins for Senders of EDI Data. Go to https://modwcedi.info	1/16/2025
Trading Partner and EDI Vendor R3.1 FROI SROI Testing	
Testing required Start Date: Trading Partners and EDI Vendors	7/14/2025
FROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	12/8/2025
SROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors Note: If a Vendor or Direct Filer has not tested, they will not be approved for PROD.	3/2/2026
Testing End Date to meet Production Start Date: Trading Partners and EDI Vendors	3/6/2026
Release 1 Cut Off	
Trading Partners send last EDI Release 1 data to MODWC. Trading Partners to ensure the last reportable Release 1 EDI through 03/19/2026 is sent to and received by MODWC no later than 3/19/2026 at 10:59 PM CST - 11:59 PM EST. All Release 1 EDI not received by MODWC on 3/19/2026 at 10:59 PM CST - 11:59 PM EST must be submitted to Verisk electronically in the IAIABC Release 3.1 format as communicated on the MODWC Event Table, effective on the mandate date 3/20/2026.	3/19/2026
MODWC Process Final Release 1 EDI data and return acknowledgements	3/20/2026
Mandate Date (Production Ready for R3.1 FROI and SROI)	
Trading Partner Mandate Date for EDI Claims Release 3.1	3/20/2026
MODWC will perform dry runs and when completed will process all production EDI R3.1 FROI and SROI files received since the Mandate Date and return acknowledgments.	TBD: on or before 03/27/2026